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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

Prepared by: Franks, Amy J.
This modification is hereby issued to incorporate an alternate methodology for performing this w ork. Due to this change in methodology,
 there is a corresponding decrease in contract value. The contract value is decreased by $24,936.00 from $ 1,243,600.00 to $1,218,664.00.
 There is no change in contract completion date. All other items remain unchanged. See continuation page for details.
CONTRACTOR’S STATEMENT OF RELEASE
Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents payment in full for both time and
 money for any and all costs, impact effect, and for delays and disruptions arising out of, or incidental to, the w ork as herein revised.

1. CONTRACT ID CODE PAGE OF  PAGES

J 1 2

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 18-Nov-2013

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X N40083-12-C-3015

10B. DATED  (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

28-Sep-2012

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-4 Changes

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not,   X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00001

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

30-Aug-2013

CODE

NAVFAC MIDWEST PUBLIC WORKS DEPARTMENT
PWD GREAT LAKES FEAD/2625 RAY ST, B.2016
GREAT LAKES IL 60088

N40083 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

INDUSTRIAL & ENVIRONMENTAL SERVICES, LLC
SUDHIR MANTRI
7550 E MELTON RD
GARY IN 46403-3147

FACILITY CODE3G7S4CODE

amy.franks@navy.milEMAIL:847-688-2600 ext.146TEL:

AMY  J. FRANKS / CONTRACT SPECIALIST

 Modification Control Number: jacada101498
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  
 
 
 
The following have been added by full text:  
        MOD 01 
SUBJECT CONTRACT: N40083-12-C-3015 CLEAN WATER INTAKE, MODIFICATION 01 
 
This modification is being issued to incorporate into the contract the alternate methodology proposed by Industrial 
& Environmental Services on 8-28-13. This alternate methodology results in a decrease in contract price of 
$24,936.00. See the attached document RP8 JPA Project Description (rev 8-28-13) for this accepted alternate 
methodology. 
 
 
CONTRACTOR’S STATEMENT OF RELEASE 
Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents payment in 
full for both time and money for any and all costs, impact effect, and for delays and disruptions arising out of, or 
incidental to, the work as herein revised. 
 
  
 
 
SECTION 00010 - SOLICITATION CONTRACT FORM  
         
                The total cost of this contract was decreased by $24,936.00 from $1,243,600.00 to $1,218,664.00.  
 
 
 
        CLIN 0001  
                The unit price amount has decreased by $24,936.00 from $1,243,600.00 to $1,218,664.00.  
                The total cost of this line item has decreased by $24,936.00 from $1,243,600.00 to $1,218,664.00.  
 
 
SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
         
        As a result of this modification, the total funded amount for this document was decreased by $24,936.00 from 
$1,243,600.00 to $1,218,664.00.  
         
SUBCLIN 000101:  
          
        AA: 97X4930 NE1G 000 77777 0 040083 2F 000000 515290302012 (CIN 
000000000000000000000000000000) was decreased by $24,936.00 from $1,243,600.00 to $1,218,664.00  
 
(End of Summary of Changes)  
 


